
COTR RESPONSIBILITIES

-- Managing TIPSS Tasks Managing TIPSS Tasks ––

-- Responsibilities as linked to Responsibilities as linked to 
project life cycleproject life cycle
-- InitiatingInitiating
-- Planning Planning (COTR)(COTR)
-- Executing Executing (COTR)(COTR)
-- Controlling Controlling (COTR)(COTR)
-- CloseClose--outout



COTR RESPONSIBILITIES

-- Managing TIPSS Tasks Managing TIPSS Tasks ––
•• COTR Role (Planning Phase)COTR Role (Planning Phase)

–– Developing Requirements (SOW)Developing Requirements (SOW)
•• Determining the ScopeDetermining the Scope
•• Identifying Deliverables & Work ProductsIdentifying Deliverables & Work Products
•• Establishing Period of PerformanceEstablishing Period of Performance
•• Establishing Specific Acceptance CriteriaEstablishing Specific Acceptance Criteria
•• Identifying GFP/GFIIdentifying GFP/GFI
•• Providing Government Cost EstimateProviding Government Cost Estimate

–– Generating Funding ResourcesGenerating Funding Resources
–– Obtaining Management ApprovalsObtaining Management Approvals
–– Identifying customer specific evaluation criteria for Identifying customer specific evaluation criteria for 

competitive requirementscompetitive requirements



COTR RESPONSIBILITIES

-- Managing TIPSS Tasks Managing TIPSS Tasks --

•• COTR Role (Executing)COTR Role (Executing)
–– Reviewing Technical & Cost ProposalsReviewing Technical & Cost Proposals
–– Clarifying Technical RequirementsClarifying Technical Requirements
–– Assisting with NegotiationsAssisting with Negotiations
–– Developing Communications PathsDeveloping Communications Paths
–– Developing a Schedule of DeliverablesDeveloping a Schedule of Deliverables
–– Establishing Status Meetings Establishing Status Meetings 
–– Assuring Contractor has a Current Facility Assuring Contractor has a Current Facility 

Security Clearance Security Clearance 
–– Assuring Contractor Work SpaceAssuring Contractor Work Space



COTR RESPONSIBILITIES

-- Managing TIPSS Tasks Managing TIPSS Tasks --

•• COTR Role (Executing) cont’dCOTR Role (Executing) cont’d
–– Receiving, Inspecting & Accepting of Receiving, Inspecting & Accepting of 

DeliverablesDeliverables
–– Assuring Prompt Review and Approval of Assuring Prompt Review and Approval of 

Draft Reports Draft Reports 
–– Confirming all Significant Technical Confirming all Significant Technical 

Instruction to the ContractorInstruction to the Contractor
–– Ensuring that Changes in the Work or Ensuring that Changes in the Work or 

Service are Accomplished by Written Service are Accomplished by Written 
Agreement issued by the Contracting OfficerAgreement issued by the Contracting Officer



COTR RESPONSIBILITIES

-- Managing TIPSS Tasks Managing TIPSS Tasks --

•• COTR Role (Controlling)COTR Role (Controlling)
–– Maintaining a Contract Work FileMaintaining a Contract Work File
–– Monitoring Financial Management ControlsMonitoring Financial Management Controls
–– Coordinating with the Program Office All Coordinating with the Program Office All 

Action(s) Relating to Funding and/or Action(s) Relating to Funding and/or 
Changes in Scope of WorkChanges in Scope of Work

–– Evaluating the Contractor’s Request for Evaluating the Contractor’s Request for 
TravelTravel

–– Reviewing and Verifying the Contractor’s Reviewing and Verifying the Contractor’s 
Invoices for Hours Expended and Costs Invoices for Hours Expended and Costs 
IncurredIncurred



COTR RESPONSIBILITIES

-- Managing TIPSS Tasks Managing TIPSS Tasks --

•• COTR Role (Controlling) cont’dCOTR Role (Controlling) cont’d
–– Informing the Contracting Officer when a Informing the Contracting Officer when a 

Contractor is Behind Schedule & Contractor is Behind Schedule & 
Coordinating Corrective Action to ensure Coordinating Corrective Action to ensure 
Contract ScheduleContract Schedule

–– Monitoring the Contractor’s Performance to Monitoring the Contractor’s Performance to 
ensure Performance is within the Scope of ensure Performance is within the Scope of 
the Contractthe Contract

–– Reviewing Monthly Status Reports of  Work Reviewing Monthly Status Reports of  Work 
Completed,  Cost Incurred, Hours Expended, Completed,  Cost Incurred, Hours Expended, 
and Issues Notedand Issues Noted


